2007-2011 State Plan Development
Process & Activities Timeline

September 2004
Process/Activity Who When
1. Review draft Workgroups |July 2004
timeline & revise as
needed
2. Approve 2007-11 |Councill Sept 2004
planning process
timeline
3. Evaluate current | Workgroups |Jan 2005

state plan efforts

e Results — what
has been
accomplished for
Investments

e Customer

satisfaction

Commentary -
how efforts
overlay state
situations




Process/Activity

Who

When

4. Decide on critical
paths for next State
Plan

e Focus on afew
or many targets

e System change
(long term versus
short term)

e A few big issues
or several smaller
ISsues

e Continuing
ongoing efforts —
Advocacy, self-
advocacy,
leadership
development

Workgroups

Jan. &
March
2005

5. Decide on the
critical paths

Full Council

March or
May 2005

6. Review services
& supports for
people with dd &
their families

Workgroups

July 2005

7. Develop draft
performance targets
& draft budget
priorities

Workgroups

Sept. 2005




Process/Activity Who When

8. Review public Workgroups |Nov. 2005
Input & revise

performance targets

9. Finalize Workgroups |Jan. 2006
performance targets

10. Public comment Feb. — May
period 2006

11. Review public  |Workgroup |May 2006
comments &

respond

12. Finalize Councill July 2006
performance

targets/budget




